

Opportunity • Unity • Excellence

UPPER DARBY

Facilities Plan Overview and Timeline

Please go to www.slido.com to submit questions during the presentation. Enter Code: 7583



Overview

- Condition of Elementary and Middle School Facilities
- Timeline of public presentations and discussions
- Public information and Board Action
- Why a new middle school first? (40 different Middle School Scenarios)
- Why not a new elementary school on 69th street athletic fields right now? (32 different Elementary Scenarios)
- Phases of Implementation and improvements to existing facilities
- New Elementary Boundaries and New Middle School Boundaries



BONNETT ASSOCIATES INCORPORATED

UPPER DARBY SCHOOL DISTRICT MAJOR CAPITAL PROJECT BUDGET				
	Construction Cost Budge			
Aronimink Elementary School	\$	14,833,760		
Bywood Elementary School	\$	14,418,972		
Garrettford Elementary School	\$	21,265,773		
Highland Park Elementary School	\$	20,251,411		
Hillcrest Elementary School	\$	24,676,741		
Primos Elementary School	\$	19,256,922		
Stonehurst Hills Elementary School	\$	15,258,469		
Westbrook Park Elementary School	\$	18,503,415		
New Elementary School	\$	31,613,494		
Total:	\$	180,078,956		

https://www.upperdarbysd.org/site/handlers/filedownload.ashx?moduleinstanceid=11718&dataid=17238&FileName=4 - facilities committee 111816.pdf



BONNETT ASSOCIATES INCORPORATED

Grade Level	Option A	Option B	Option C	Option D
Kindergarten	18-20 MAX 20	20-22 MAX 22	23-25 MAX 26	MAX 20
1st Grade	18-20 MAX 20	20-22 MAX 22	23-25 MAX 26	MAX 22
2nd Grade	18-20 MAX 20	20-22 MAX 22	23-25 MAX 26	MAX 22
3rd Grade	24 MAX	25 MAX 27	25 MAX 27	MAX 22
4th Grade	24 MAX	27 MAX 29	27 MAX 29	MAX 25
5th Grade	24 MAX	27 MAX 29	27 MAX 29	MAX 25
	Refer to BAI	Refer to BAI	Refer to BAI	Refer to BAI
	Tables 9 & 10	Tables 7 & 8	Tables 2 & 3	Tables 11 & 1
Building Capacity	<u> </u>			
Required Per Ed Spec				
w Half Day K with				
Mods:				
Aronimink ES	18	18	16	18
Bywood ES	36	32	30	33
Charles Kelly ES	20	20	18	20
Garretford ES	34	30	28	32
Highland Park ES	42	35	33	40
Hillcrest ES	33	30	27	33
Primos ES	22	19	17	22
Stonehurst Hills ES	31	28	25	31
W. Senkow ES at K Ctr	17	15	13	18
Westbrook Park ES	24	21	20	23
Sub-Total:	277	248	227	270
All ES Existing				
Building Capacity Per	007	207	007	007
Ed Spec Sub-Total:	227	227	227	227
Classroom Deficit:	-50	-21	0	-43
Classroom Deficit No				
Mods:	-69	-40	-19	-62


https://www.upperdarbysd.org/site/handlers/filedownload.ashx?moduleinstanceid=11718&dataid=17238&FileName=4-facilities committee 111816.pdf

November 17, 2016




































Process for this evening...

- District will provide and overview of facilities, historical timeline of the work, costs, Board decisions, and phases of implementation.
- We will answer questions from the public as submitted on www.slido.com for 15-20 minutes at the end of the meeting.

- To submit questions, please go to: www.slido.com
- Enter Code: 7583



Following this evening...

- All of the information is available made available on BoardDocs at: https://www.boarddocs.com/pa/udar/Board.nsf/Public.
- In addition, all School Board Meetings and Committee Meetings are filmed and can be seen in their entirety on the district website
- (https://www.upperdarbysd.org/domain/976) in the days following each meeting.
- We have also established an email address specifically for those who wish to ask questions or offer feedback either prior to or following each month's Committee Meetings. Those wishing to get clarification on committee meeting agendas can do so by sending an email to committeequestions@upperdarbysd.org.



Opportunity · Unity · Excellence


Clifton Heights Middle School



Clifton Heights Project Goals

- Build a new middle school at Clifton Heights
- Better accommodate growing enrollment and alleviate overcrowding at middle schools
- Provide environments to support your 21st century educational program







Public Presentations on the following:

- Provided a plan for a new middle school in Clifton Heights.
- Reviewed plans for possible new elementary school located at either Cardington Field or the 69th street athletic complex is the best location (UDTWP owned).
- Provided building renovations and improvements for elementary and middle school facilities.
- Demonstrated the need to ease overcrowding in several district schools.
- Demonstrated a multi-year, multi-phase plan to improve facilities for greater academic as well as athletic opportunities for the students and community we serve.
- Provided a facilities improvement plan that recognizes the overall impact to tax payers.



Opportunity • Unity • Excellence

Aronimink Elementary School



Board Approved Elementary School Overall Plan

- Eliminate the need to lease school buildings
 - Walter Senkow building will not be used
 - Charles Kelly building will not be used
- The Kindergarten Center building will not be used in its current grade configuration
- All Kindergarten classes in neighborhood elementary school
- All Kindergarten classes will be half day (full day program increases need for even more space)
- No modular buildings will be used
- Adhere to Educational Specifications
- Redistricting with least amount of impact: One time redistricting and not student by student.
- Provide more opportunities for students and families to participate in after school activities





Aronimink Short Term Plan to Reach Long Term Goals

- Expand capacity of Aronimink Elementary School to eliminate the need for lease of Walter Senkow Elementary School building (Glenolden) as well as prepare for future new elementary boundaries.
- Renovate existing Aronimink Elementary School incorporating 21st Century learning spaces and upgrades to building systems and security.
- Provide temporary location for Kindergarten Center until the completion of a new elementary school in the 69th street area.



Senkow is a priority







Senkow is a priority








DRAFT Elementary Catchment (pending board

approval) After Aronimink Expansion, construction of 69th St.





Catchment Adjustment

Upper Darby School District - Pro	posed	Eleme	ntary S	chool (Catchm	ents	
Name	K	1	2	3	4	5	Approx.Total
Student Counts by Proposed New Elementary Catchments, All Students							
Aronimink ES	83	100	112	98	128	123	570-590
Bywood ES	111	120	123	112	132	136	650-670
Garrettford ES	81	93	97	119	106	123	560-580
Highland Park ES	98	118	125	124	138	116	650-670
Hillcrest ES	102	117	119	117	135	136	700-720
Primos ES	75	81	58	70	71	89	440-460
Stonehurst Hills ES	107	125	135	103	134	129	650-670
Westbrook Park ES	73	81	83	85	87	74	450-470
69th St	115	121	102	90	108	112	570-590



Impact on taxes

- On March 26th, 2019 at the finance and operations committee meeting the school district was provided a capital list of projects to be financed.
- Anyone who has questions about the financing of Phase 1 can view the document at:

https://go.boarddocs.com/pa/udar/Board.nsf/files/BAPKYJ508683/\$file/Upper%20Darby%20SD%20-%20RBCCM%20Presentation%203.26%20(4).pdf



School Buses - Three Different Periods

Current

Now until Aronimink Renovation/Expansion is completed

Projected: Now – June 2021

Number of Buses	AM	Mid Day	PM	
Current Aronimink	3		3	

District-Wide K-Center @ Aronimink

• After Aronimink Renovation/Expansion is completed until 69th Street School is built

o Projected: August 2021

Number of Buses _	AM	Mid Day	PM
Aronimink Only	3		3
K-Center @ Aronimink	6	6	6
Total	9	6	9

A Standalone K-5 Aronimink

o After 69th Street School is built / New Boundaries applied

 Projected: Depending outcome of other projects: Clifton Heights MS. Number of Buses AM Mid Day PM K-5 Aronimink 8 1 8






Impact on traffic

 Traffic impact study is complete.

https://www.upperdarbysd.org/domain/1909





Impact on traffic

- Recommendations:
 - Marvine Avenue and Roberts Avenue / School Driveway #1
 - Install one-way and do not enter signs at the proposed Site Driveway to restrict traffic to one-way outbound.
 - Bond Avenue and Anderson Avenue / Site Driveway #2
 - Install one-way and do not enter signs at the proposed Site Driveway to restrict traffic to one-way inbound.
 - The proposed enter-only driveway will be one-way northbound, and Anderson Avenue is currently one-way southbound, which eliminates conflicting traffic movements onto Bond Avenue.
 - Align a new bus loop entrance and exit with existing Burmont Road intersections.




















Aronimink Elementary School
Proposed Perspective





BUILDING FEATURES

 Improved community asset with new full-size gymnasium for youth sports and neighborhood events

 Neighborhood character maintained with complementary stone on addition




Aronimink Elementary School

Previous Site Plan




Aronimink Elementary School Proposed Site Plan



Aronimink Elementary School Proposed Site Plan



Aronimink Elementary School Proposed Site Plan










SITE FEATURES

- 1. Increased student, staff, and vehicle safety with parking at the main entry
- 2. All buses pick-up and drop-off on site
- 3. Multiple options for parent loop pickup and drop-off
- 4. Maintain open space and mature trees to the greatest extent
- 5. No building additions within front yard setback
- 6. No parking within front yard setback






MEETINGS

- 1. Aronimink Elementary School Home & School
- 2. Environmental Advisory Committee Meeting with Upper Darby Township
- 3. Pilgrim Gardens / Aronimink Civic Association Meeting
- 4. Additional Community Meeting at Upper Darby High School PAC
- 5. ACT 34 Hearing in November





STEPS TAKEN

Site Survey

Land Development Plans in Progress

Phase I Environmental Impact Study

Building Systems Investigation

Develop Building Program

Schematic Design Plans Developed

Schematic Design Cost Estimate

Preliminary Project Schedule





Building Area Summary

Existing School: 43,500 SF

Existing DAO: 11,000 SF


Total Existing Building: 54,500 SF 15 Classrooms

New Gymnasium: 8,000 SF


Classroom Addition: 28,000 SF

Total Addition: 36,000 SF


Total Existing + Addition: 90,500 SF 34 Classrooms



Project Schedule Summary



KEY MILESTONES: Project Schedule Summary



- Start Construction (Renovation) April 2020
- Start Construction (Addition/Site) May 2020
- Complete Construction August 2021



KEY POINTS

- 1. Increased student and vehicle safety
- 2. All vehicle drop-offs / pick-ups occur on site and improve length of drop-off
- 3. Open space and mature trees maintained
- 4. Neighborhood character maintained with complementary stone on addition
- 5. Improved community asset with new full-size gymnasium for youth sports and neighborhood events





Opportunity • Unity • Excellence

69th Street Elementary School







Questions

 Please email any questions not posted on www.slido.com:

committeequestions@upperdarbysd.org

 Visit the Aronimink Renovation Tab on our website for a recording of this meeting and other resources:

https://www.upperdarbysd.org/domain/1909